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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  WA0106 
PROJECT TITLE  WATER PLANT UPGRADES – PHASE II 
PROJECT STATUS  CONSTRUCTION PHASE 
PROJECT MANAGER  PETE POLITO 
CONSULTANT  VAN DEWIELE 
CONTRACTOR  WEISINGERWATERWELL 
BUDGET  $1,519,182 

PROJECT DESCRIPTION 

Construction phase of Water Plant Upgrades and Expansion Phase  II. 
Upgrades are to include installation of an auxiliary power unit and piping 
and booster pump modifications at the Sugar Creek.  Also included will 
be piping and booster pump modifications at Woodchester Water Plant. 
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DESIGN/SURVEYING 

CONSTRUCTION  01/07 – 10/07 
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